

Summary Report for Sub Contractor

Project Name : Zano

IssueTo Name : Nemo (Paul)

Date : 20/10/2015





Inspections : 7

Page : 1 of 2

Report Filtered by :

Location Name: Building **Sub Location:** Level 01

Status: Open

ID	Inspection Type	Location	Description	Inspected By	Date Raised	Raised By	Fix By Date	Status	Image 1	Image 2	Drawing	Sign Off
1310143 7786001	Defect	Building > Level 01 > Apartments > 108 > Living	Carpentry - infill panel missing in linen cupboard to cover plaster	vincec	25/07/15	Builder	2015-08-04	Open				
1245143 7628046	Defect	Building > Level 01 > Apartments > 104 > Living	Linen door needs infill at top of door frame	wfarrugia	23/07/15	Builder	2015-07-27	Open				
1245143 7531709	Defect	Building > Level 01 > Apartments > 103 > Balcony	Caulking between CFC panel and precast - caulked needs painting	tstrachan	22/07/15	Builder	2015-07-25	Open				

ID	Inspection Type	Location	Description	Inspected By	Date Raised	Raised By	Fix By Date	Status	Image 1	Image 2	Drawing	Sign Off
1310143 7794494	Defect	Building > Level 01 > Apartments > 112 > Bath	Carpentry - install infill panel to conceal plaster in linen cupboard	vincec	25/07/15	Builder	2015-08-01	Open				
1245143 7527532	Incomplete Works	Building > Level 01 > Common Areas > Passage	Door frame - not complete / caulk - fixings not flush	wfarrugia	22/07/15	Builder	2015-07-25	Open				
1245144 2186923	Defect	Building > Level 01 > Apartments > 108 > Balcony	Caps in caulk	gromagnino	14/09/15	Builder	2015-09-16	Open				
1245144 2186739	Defect	Building > Level 01 > Apartments > 109 > Balcony	Caps in caulk	gromagnino	14/09/15	Builder	2015-09-18	Open				